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Muscoy Team Conference Call Notes 
72 May 2007 (1:30 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Patrick Barbree/URS  Lana Kennerly/SBMWD 
 Tim Gere/URS  Mike Lowe/SBMWD 

 Mark Eisen/Secor   
 Tom Perina/CH2M Hill  Loni Adams/DTSC 
 Bob Kemmerle/E2 

 
 Greg Holmes/DTSC 

Contract Issues 

��The 18-Month Report will be separate from the Start Up Report. The duration of the start-up 
will be two weeks. The 18-Month Report will is scheduled to be complete by end of May. 
The Start Up Report will be completed by end of June.include two weeks of data. 

��The due date for technical work is presently 30 June. 
��URS will include a capture analysis in the Startup Report. 
��Adam will sendProject emails will be sent to Kim data dump ofin Lotus Notes format in 

preparation for close out. 

��The dewatering memo will be sent to SBMWD for their information.  Recommendations will 
be sent in a separate letter at a later time. 

Construction/Validation/Performance (Kit Veldman) 

��URS is waiting to hear from DTSC whether or not they are going to provide comments to 
Draft Final Cost & Performance Report. 

��Comments were due 27 April for the Draft Final RA Report; URS is waiting for comments 
from the City and EPA. 

��The Final City Well Sites Report is due 22 May. 
��Comments were due on 3 May for the Draft Well Installation Report for EW-108S and MW-

141A; URS is waiting on comments from E2, EPA, and the City. Lana said the City has no 
comments to report. Kim said EPA has no comments to report. Bob Kemmerle will respond 
by end of day 7 May whether or not he has comments. 

��The Draft 18-Month Semi-Annual Report went out on 4 May, an email went out with track 
changes PDF and the Word file. Comments are due 11 May from CH2M Hill, EPA, E2, the 
City, and DTSC. 

��Matt Litchfield reported current construction progress: 
o Week of 30 April: completed the grating and the base material placement on site; 

everything else is complete at the site. Still waiting on DHS permit. 

General Discussion 

��Kim announced to the City that the Start Up Report would be submitted separately from the 
18-Month Report. The 18-Month Report will be completed by end of May and the Start Up 
Report will be completed by end of June if EW-108S is started up by 18 May.  The EPA 
Startup Report will include two weeks of startup data since historic results indicate this is 
sufficient and data should be stabilized. 

��Kim requested again from SBMWD that she needs a letter requesting extension of the O&F 
Letter review. 

��The City will advise EPA and URS as soon as they get the DHS permit. 
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Next Conference Call 

Monday, 14 May 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s 
understanding differ, please contact Adam Harvey at 916-679-2002, or adam_harvey@urscorp.com. The minutes 
contained herein will stand if not corrected within ten (10) days of this writing. 
 


